
ID WBS Task Name Contact Resource
Initials

D0
Request

Request
Id

Major
Milestone

307 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No

308 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No

384 6.4.4 Track data migration to SAM storage AL AL No No

92 3.1.4.5 Operations Policies doc: Final version AL AL No No

274 3.5.5.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL No No

240 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG AL No No

243 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG AL No No

254 3.5.2.6 Assess automation of maintenance operations GG AL No No

147 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No

148 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No

178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No No

184 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS No No

188 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG No No

194 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG No No

242 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,AL No No

245 3.5.2.1.2 Test/observe auto-clean up fo OSG job queue GG PM,AL No No

278 3.5.5.1.7 Automated administration of NGOP schema and config AL RH No No

175 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL SS No No

176 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv15) AL SS No No

177 3.5.1.2.2.4.3 Put fwd node back into system d0srv15 (Nov 13) AL SS No No

36 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS Yes Prd7 No

181 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL SS No No

182 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv66) AL SS No No

226 3.5.1.4.2.6 REX ops re-installs on test machine AL SS No No

183 3.5.1.2.2.5.3 Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15) AL SS No No

228 3.5.1.4.2.7.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location AL SS No No

189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS No No

190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS No No

229 3.5.1.4.2.7.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location AL SS No No

195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS No No

196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS No No

233 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS No No

191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG No No

197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG No No
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Duration Start Finish

10 days Wed 12/12/07 Thu 12/27/07

10 days Fri 12/28/07 Mon 1/14/08

41 days Thu 10/25/07 Fri 1/4/08

5 days Mon 11/12/07 Fri 11/16/07

5 days Mon 11/12/07 Fri 11/16/07

1 day Mon 11/19/07 Mon 11/19/07

1 day Tue 11/27/07 Tue 11/27/07

3 days Wed 12/26/07 Fri 12/28/07

15 days Mon 11/26/07 Fri 12/14/07

15 days Mon 11/26/07 Fri 12/14/07

3 days Fri 11/16/07 Mon 11/26/07

2 days Mon 12/3/07 Tue 12/4/07

5 days Tue 11/27/07 Mon 12/3/07

5 days Mon 12/10/07 Fri 12/14/07

1 day Mon 11/26/07 Mon 11/26/07

1 day Fri 11/30/07 Fri 11/30/07

6 days Fri 11/9/07 Fri 11/16/07

1 day Tue 11/13/07 Tue 11/13/07

1 day Wed 11/14/07 Wed 11/14/07

1 day Thu 11/15/07 Thu 11/15/07

8 days Mon 11/26/07 Wed 12/5/07

1 day Tue 11/27/07 Tue 11/27/07

2 days Wed 11/28/07 Thu 11/29/07

2 days Thu 11/29/07 Fri 11/30/07

1 day Fri 11/30/07 Fri 11/30/07

2 days Mon 12/3/07 Tue 12/4/07

1 day Tue 12/4/07 Tue 12/4/07

1 day Wed 12/5/07 Wed 12/5/07

2 days Thu 12/6/07 Fri 12/7/07

1 day Mon 12/17/07 Mon 12/17/07

1 day Tue 12/18/07 Tue 12/18/07

2 days Wed 12/26/07 Thu 12/27/07

2 days Thu 12/6/07 Fri 12/7/07

3 days Wed 12/19/07 Fri 12/21/07

AL
AL
AL

FEF,SS

RH
SS REX ops drain

SS REX ops
SS Put

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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AB2,REX

Operations Policies doc: Final version

Develop generic NGOP rules: alarm severity, paging/email notifications
AL Manually clean up SamGrid job queue (samgrid.fnal.gov)

AL Manually clean up OSG job queue (fwd nodes)

DEV,REX REX Ops co-performs ops tasks with 
DEV,REX Topical Operations Training and Docs

Admins and REX ops configure production fwd node
FEF,SS Admins and REX ops configure production fwd node

LCG Site ops drains and take production fwd node offline
LCG Site ops drains and take production f

PM,AL Test/observe auto-clean up for SamGrid job queue
PM,AL Test/observe auto-clean up fo OSG job queue

Automated administration of NGOP schema and config

 drains and take production fwd node offline

X ops installs software on production fwd node (d0srv15)

Put fwd node back into system d0srv15 (Nov 13)
SS D0repro tools adaptation: Fix python interface to SAM request system

SS REX ops drains and take production fwd node offline
SS REX ops installs software on production fwd node (d0srv66)

SS REX ops re-installs on test machine
SS Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15)

SS Stop tmb upload to d0srv063; REX ops reinstalls durable location
SS REX ops installs software on LCG/UK fwd node

SS REX ops puts fwd node back into system
SS Stop tmb upload to d0srv065; REX ops reinstalls durable location

SS REX ops installs soft
SS REX ops puts f

SS,LCG Site and REX ops configure production fwd node
SS,LCG

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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Develop automatic job management framework
AB2,REX Automatic analysis of test results

Track data migration to SAM storage

AL Assess automation of maintenance operations

 SamGrid Dev (Level of Effort)

 as requested by REX ops (Level of Effort)

d node offline

tware on LCG/Germany fwd node

fwd node back into system
SS REX ops installs software on test fwd node (d0srv15)

Site and REX ops configure production fwd node

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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